
 

 

CMAQ Project Selection Committee Meeting 
December 4, 2008 

Meeting Agreements 

 

 

1.0 Call to Order and Introductions 
Ross Patronsky called the meeting to order at 1:05 p.m. 

 

2.0 Agenda Changes and Announcements 
Agenda item 4.3 Project Follow-ups was added. 

 

3.0 Project Changes 

3.1 Glenview – Techny Trail Segment 3 - Along E Side of Lehigh Av (TIP ID 02-08-

0001) 
The Committee approved the scope change moving the project to the westside of Lehigh 

Ave with the limits of the Metra station south of Lake St to Glenview Rd. 

3.2 North Aurora – Ruby Bikeway (TIP ID 09-05-0005) 
The Committee approved the scope change changing the alignment of the proposed facility. 

3.3 Chicago Department of the Environment – Chicago Diesel Fleet Retrofit Project – 

Phase II (TIP ID 01-06-0074) 
The Committee approved the scope change and cost increase to include support staff time 

to quantify emissions impacts, manage the grant, and project outreach and increasing the 

CMAQ funding in the amount of $200,000 federal for total project funding of $1,318,000 

federal ($1,650,725 total).  The Committee requested that the sponsor provide more details 

on past outreach efforts and the outreach to be undertaken with the funds. 

3.4 Schaumburg – Schaumburg and Barrington Roads Intersection Improvements (TIP 

ID 03-00-0108) 
The Committee denied the cost increase for the project.  The Committee was supportive of 

the project but taking into account the amount of the increase and that construction would 

not be initiated until 2011, the Committee recommends that the sponsor apply for 

additional funds as part of the FY 2010 programming cycle. 

3.5 St. Charles Park District – Bike/Ped Bridge over Randall Rd at Silver Glen Rd (TIP 

ID 09-00-0016) 
The Committee approved the cost increase in the amount of $294,881 federal for a total 

project funding of $568,839 federal ($711,049 total). 

3.6 Oak Forest – Oak Forest Sidewalks to Metra Station (TIP ID 07-06-0065) 
The Committee approved the cost increase in the amount of $118,600 federal for a total 

project funding of $640,200 federal ($800,250 total). 

3.7 Aurora – New York St from Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065) 
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The Committee approved the cost increase for the New York St project in the amount of 

$575,806 federal, for a total project cost of $1,449,000 federal ($1,811,000 total). 

3.8 Kane County DOT – Dunham/Stearns/IL 25 Int Imp (TIP ID 09-96-0018) and 

Randall Road at Fabyan Parkway (TIP ID 09-03-0001) 
The Committee approved the cost increase for Dunham/Sterns/IL 25 Int Imp project in the 

amount of $2,000,000 federal, for a total project cost of $3,116,000 federal and approved the 

moving of $2,000,000 federal for Randall Rd at Fabyan Pwy project from FY 2009 to FY 2010. 

 

 

4.0 Program Management 

4.1 Staff recommendations 
The committee continued the discussion of the staff recommendations for changes to the 

programming and monitoring of CMAQ funding.  The recommendations memo 

represented changes from the November 14, 2008 meeting discussions. 

4.2 Revised FY 2010 Programming Calendar 
A revised programming calendar for the FY 2010 cycle was presented to the committee with 

updates to the Transportation Committee dates. 

4.3 Project Follow-ups – Status Update 
A status of the follow-ups on FY 2007 and 2008 projects was given to the committee. 

 

5.0 Public Comment 
There were no public comments. 

 

6.0 Other Business 
There was no other business. 

 

7.0 Next Meeting 
The next meeting is scheduled for December 12, 2008 at 1:30 p.m. in the DuPage County 

Conference Room. 

 

8.0 Adjournment 
The meeting adjourned at 3:20 p.m. 

 

The above summary is based on staff meeting notes. Please send comments on or 

corrections to the information contained in this summary to Ross Patronsky at (312) 386-

8796, rpatronsky@cmap.illinois.gov, within one week of the submission date noted below. 

 


